

“OMNIBUS” SCHEDULE

2019

	January	April	July	October
Questions arrive at Tárki	3 January	3 April	28 June	27 September
Questionnaire ready for printing	11 January	12 April	5 July	4 October
Fieldwork	18 – 25 January	19-26 April	12-18 July	11-17 October
Data file ready	15 February	10 May	29 July	28 October
Report ready	According to arrangement	According to arrangement	According to arrangement	According to arrangement